


7.0 SCHEDULE

Table 7-1, Project Schedule

Duration
(Calendar Completion
Task Days) Start Date Date Remarks

Prepare Work Plans for Phase 1* - 18 Feb. 9, 2004 Feb. 27, 2004 Complete

Remedial Investigation

Ecology Review 10 Feb. 27, 2004 March 8, 2004 Complete

Finalize Work Plans March 8,2004 | March 12, 2004 Complete

Explorations — WSDOT Pond Area March 15, 2004 | March 16, 2004

Explorations — Nichols Trucking March 17,2004 | March 18, 2004

Area

Explorations — Home Electric Area March 19, 2004 | March 22, 2004

Explorations — Supervalu Area March 23, 2004 March 24, 2004

Receive chemical analytical data, 21 March 24, 2004 | April 14, 2004

review geologic and chemical data

Prepare Draft Phase 1* 3 March 29,2004 | March 31, 2004

Groundwater Investigation Plan

and submit to Ecology for approval

Ecology comment period for Draft 8 April 1, 2004 April 8, 2004

Phase 1* Groundwater

Investigation

Finalize Phase 1* Groundwater 4 April 9, 2004 April 12, 2004

investigation Plan and submit to

Ecology

Implement Phase 1* Groundwater 8 April 13,2004 April '20’ 2004

Investigation

Prepare Draft IAP based on results 28 April 14, 2004 May 12, 2004

of field investigation

Ecology comment period for Draft 21 May 13, 2004 June 2, 2004

IAP _

Prepare Final IAP and submit to 9 June 3, 2004 June 11, 2004

Ecology

Implement activities described in 30 June 11, 2004 July 10, 2004

the Final IAP

Prepare Draft IA Report 41 July 11, 2004 Aug. 20, 2004 Thea Foss
Remedial Work
begins (by
others)

Ecology comment period for Draft 30 Aug. 21,2004 Sept. 20, 2004

IA Report

Incorporate Ecology comments, 10 Sept. 21, 2004 Sept. 30, 2004

prepare Final] IA Report
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Table 7-1, Project Schedule (Continued)

Duration
(Calendar Completion
Task Days) Start Date Date Remarks
Prepare Draft RUFS/CAP report 30 May 1, 2005 June 1, 2005
(after four rounds of groundwater
monitoring)
Ecology comment period for Draft 30 June 2, 2005 July 1, 2005
RI/FS/CAP i
Incorporate Ecology comments, 14 July 2, 2005 July 15, 2005 NOTE: Other
prepare Draft Final RUFS/CAP L
activities
Report . .
(including the
public comment
for Draft Final
-CAP and
implementation

of the selected
CAP) will be
conducted under
anew Agreed
Order or

Consent Decree

Notes: N/A - Not Applicable

* Additional investigation will be conducted (if warranted) to define the full nature and

groundwater contamination.
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